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OVERDUE STEP 1  Date: 03/01/2013
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2000  ADAMS COUNTY

  CF-10-201  HISTORIC PRESERVATION   20 Completion Deadline 06/30/2012  200 Step 1 Received Date 00/00/0000

       2006  ALEXANDRIA

  CF-11-101  CLEARANCE   20 Completion Deadline 12/31/2012  200 Step 1 Received Date 00/00/0000

       2057  BRYANT

  CF-10-202  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000

       2113  CROTHERSVILLE

 DR2-09-198  INFRASTRUCTURE   50 Completion/Modification 01/13/2013  200 Step 1 Received Date 00/00/0000

       2118  DALE

 DR2-09-182  INFRASTRUCTURE   20 Completion Deadline 01/31/2013  200 Step 1 Received Date 00/00/0000

       2191  GENEVA

  CF-11-106  INFRASTRUCTURE   20 Completion Deadline 12/31/2012  200 Step 1 Received Date 00/00/0000

       2266  KENTLAND

 DR2-09-188  INFRASTRUCTURE   20 Completion Deadline 07/31/2012  200 Step 1 Received Date 00/00/0000

       2292  LAPAZ

 DR2-09-103  INFRASTRUCTURE   50 Completion/Modification 09/30/2012  200 Step 1 Received Date 00/00/0000

       2321  MARION

  CF-11-110  HISTORIC PRESERVATION   20 Completion Deadline 12/31/2012  200 Step 1 Received Date 00/00/0000

  PI-11-001  HISTORIC PRESERVATION   20 Completion Deadline 12/31/2012  200 Step 1 Received Date 00/00/0000

       2369  MOORESVILLE

 DR2-09-090  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000

       2408  NORTH VERNON

  ST-11-102  DOWNTOWN FACADE STUDY   50 Completion/Modification 01/31/2013  200 Step 1 Received Date 00/00/0000

       2435  PATRIOT

  CF-10-217  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000

       2453  PORTLAND

 DR2-09-065  ECONOMIC DEVELOPMENT   50 Completion/Modification 11/30/2011  200 Step 1 Received Date 00/00/0000

       2683  PRINCES LAKES

DR1B-09-011  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000


